COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 06/ 2002

ESTI MATE SUMVARY 15: 16: 27
CONTI D C13449 ESTI MATE NO. 0001 PROG SPEC YR 1999
PCN: 13449-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 22.5 DAYS TIME ALLOW 120 WORK DAYS
I-25, Ray Nixon South PERCENT TIME:  18.75 ORI G TIME ALLOW 120 WORK DAYS
PROJIECT NO. | M 0252- 346
I-25, Ray N xon South
NAVE OF ROAD: 125
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
EDW C. LEVY CO. dba SCHM DT CONSTRUCTI ON COMPANY PAY PERI OD ENDI NG 05/ 31/ 2002 DATE TI ME STARTED 04/17/2002
2635 DELTA DRI VE DATE LET 02/ 21/ 2002 DATE WORK BEGAN
DATE AWARDED 03/ 01/ 2002 DATE TI ME STOPPED 12/11/2002
DATE CONTRACT EXECUTED  03/22/2002 DATE ACCEPTED 12/11/ 2002
COLORADO SPRI NGS CO 80910 719- 392- 4207 DATE NOTI CE TO PROCEED 04/ 17/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 3, 373, 736. 84 PARTI Cl PATI NG $ 669, 654. 33 $ 669, 654. 33
AWARD PRQJECT AMT: $ 3,269, 421.95 NON- PARTI Cl PATI NG 0.00 0. 00
PERCENT COMPLETE: 19. 85% TOTAL EARNI NGS 669, 654. 33 669, 654. 33
FUNDS AVAI LABLE: $ 2,704,082.51 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 669, 654. 33 669, 654. 33
TOTAL CLAI VB $ 0. 00 RETAI NAGE -5,018. 40 -5,018. 40
SECURI TI ES ENCUVBERED 5,018. 40 5,018. 40
NET EARNI NGS 669, 654. 33 669, 654. 33
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 669, 654. 33 669, 654. 33
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 669, 654. 33

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 202-00037

0010

202- 00090

0015

202- 00201

0020

202- 00220

0025

202- 00240

0030

202- 00425

0035

202- 00500

0040

202- 01000

0045

202-01130

0050

202- 01300

0055 202-04001

C13449
13449-BI D
I M 0252- 346
| TEM
DESCRI PTI ON

REMOVAL OF END SECTI ON

*REMOVAL OF DELI NEATOR

REMOVAL OF CURB

REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT ( PLANI NG)

*REMOVAL OF BRI DGE RAI LI NG

*REMOVAL OF PORTI ONS OF PRESENT STRUCTURE

*REMOVAL OF FENCE

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF END ANCHORAGE

*PLUG CULVERT

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
6. 000 0. 000
EACH 0. 000
240. 00000 0. 000
522. 000 0. 000
EACH 0. 000
7.00000 0. 000
4,028. 000 0. 000
LF 3, 082. 000
3. 00000 3, 082. 000
45. 000 0. 000
Sy 45. 000
8. 00000 45. 000
193, 774. 730 0. 000
SY 193, 774.730
0. 50000 193, 774.730
2, 699. 000 0. 000
LF 0. 000
4.70000 0. 000
6. 000 0. 000
EACH 1. 000
1, 400. 00000 1. 000
9, 557. 000 0. 000
LF 0. 000
0. 60000 0. 000
12, 106. 500 0. 000
LF 2,612.500
2.15000 2,612.500
58. 000 0. 000
EACH 10. 000
84. 00000 10. 000
1. 000 0. 000
EACH 1. 000

660. 00000 1. 000
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ESTI MATE RUN 06/ 06/ 2002
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AMOUNT
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CONTI D: C13449 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13449- Bl D ESTI MATE RUN 06/ 06/ 2002
PRQJECT: | M 0252- 346 ESTI MATE NO 0001 15: 16: 27

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 04002  *CLEAN CULVERT 9. 000 0. 000
EACH 0. 000 0.00
2, 400. 00000 0. 000 0. 00
0065 203-00060 EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 16, 466. 000 0. 000
cY 4,569. 000 27,414.00
6. 00000 4,569. 000 27, 414. 00
0070 203-01500  BLADI NG 203. 000 0. 000
HOUR 12. 000 1, 320. 00
110. 00000 12. 000 1, 320. 00
0075 203-01550  DQZI NG 0. 000 0. 000
HOUR 0. 000 0.00
130. 00000 0. 000 0. 00
0080 207-00205 TOPSO L 8, 500. 000 0. 000
cY 0. 000 0.00
3.30000 0. 000 0. 00
0085 208-00011 *ERCSI ON BALES (WEED FREE) 124. 000 0. 000
EACH 0. 000 0.00
13. 00000 0. 000 0. 00
0090 208-00020 *SILT FENCE 2,717. 000 0. 000
LF 0. 000 0.00
3. 15000 0. 000 0. 00
0095 208-00110  SEDI MENT REMOVAL AND DI SPOSAL 296. 000 0. 000
cy 0. 000 0.00
6. 00000 0. 000 0. 00
0100 208-00205 ERCSI ON CONTROL SUPERVI SOR 35. 000 0. 000
HOUR 0. 000 0.00
38. 00000 0. 000 0. 00
0105 210-00810 *RESET GROUND SI GN 47.000 0. 000
EACH 0. 000 0.00
79. 00000 0. 000 0. 00
0110 210-00815 *RESET SI GN PANEL 7.000 0. 000
EACH 0. 000 0.00
53. 00000 0. 000 0. 00



CONTI D: C13449 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13449- Bl D ESTI MATE RUN 06/ 06/ 2002
PRQJECT: | M 0252- 346 ESTI MATE NO 0001 15: 16: 27

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 212-00006  *SEEDI NG ( NATI VE) 67. 000 0. 000
ACRE 0. 000 0.00
310. 00000 0. 000 0. 00
0120 213-00002 *MJLCH NG (VEED FREE HAY) 67. 000 0. 000
ACRE 0. 000 0.00
280. 00000 0. 000 0. 00
0125 213-00061 *MJLCH TACKI FI ER 5, 000. 000 0. 000
LB 0. 000 0.00
2.10000 0. 000 0. 00
0130 403-00720 HOT BI TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 693. 790 0. 000
TON 82.110 6,979. 35
85. 00000 82.110 6, 979. 35
0135 403-01000  HOT BI TUM NOUS PAVEMENT (ASPHALT) (3 YEAR WARRANTY) 61, 373. 510 0. 000
TON 9, 278. 960 268, 625. 89
28. 95000 9, 278. 960 268, 625. 89
0140 403-01001  *HOT Bl TUM NOUS PAVEMENT 3 YEAR WARRANTY 1. 000 0. 000
LS 0. 000 0.00
52, 500. 00000 0. 000 0.00
0145 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 18, 707. 780 0. 000
GAL 3,414. 760 3,414.76
1. 00000 3,414. 760 3,414.76
0150 507-00100 *CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 41.000 0. 000
cy 0. 000 0.00
315. 00000 0. 000 0. 00
0155 515-00120 *WATERPROOFI NG ( MEMBRANE) 1,121.720 0. 000
5% 0. 000 0.00
10. 00000 0. 000 0. 00
0160 518-03000 *SAW NG AND SEALI NG BRI DGE JO NT 1, 080. 000 0. 000
LF 0. 000 0.00
11. 00000 0. 000 0. 00
0165 601-03030 *CONCRETE CLASS D (BOX CULVERT) 85. 200 0. 000
cY 0. 000 0.00
400. 00000 0. 000 0. 00



CONTI D: C13449 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13449-BI D ESTI MATE RUN 06/ 06/ 2002
PRQJECT: | M 0252- 346 ESTI MATE NO 0001 15: 16: 27

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 601-10310 FLY ASH SLURRY 9. 000 0. 000
cy 0. 000 0. 00
155. 00000 0. 000 0. 00
0175 602-00020 *REI NFORCI NG STEEL ( EPOXY COATED) 9, 768. 100 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 603-30048 48 I NCH STEEL END SECTI ON 6. 000 0. 000
EACH 0. 000 0.00
1, 900. 00000 0. 000 0. 00
0185 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 12, 412. 500 0. 000
LF 1, 475. 000 16, 225. 00
11. 00000 1, 475. 000 16, 225. 00
0190 606-01340 *END ANCHORAGE TYPE 3D 31.000 0. 000
EACH 0. 000 0.00
385. 00000 0. 000 0. 00
0195 606-01370  *TRANSI TI ON TYPE 3G 23.000 0. 000
EACH 8. 000 6, 160. 00
770. 00000 8. 000 6, 160. 00
0200 606-01380  *TRANSI TI ON TYPE 3H 19. 000 0. 000
EACH 0. 000 0.00
430. 00000 0. 000 0. 00
0205 606-01390 *END ANCHORAGE TYPE 3K 6. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0210 606-02003 *END ANCHORAGE ( NONFLARED) 4. 000 0. 000
EACH 2.000 3, 200. 00
1, 600. 00000 2.000 3, 200. 00
0215 606-02005 *END ANCHORAGE ( FLARED) 27.000 0. 000
EACH 6. 000 7, 200. 00
1, 200. 00000 6. 000 7, 200. 00
0220 606-10700 *BRIDGE RAIL TYPE 7 99. 000 0. 000
LF 0. 000 0.00
93. 00000 0. 000 0. 00



CONTI D: C13449 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13449-BI D ESTI MATE RUN 06/ 06/ 2002
PRQJECT: | M 0252- 346 ESTI MATE NO 0001 15: 16: 27

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 606-11010 *BRIDGE RAIL TYPE 10R 2, 699. 000 0. 000
LF 0. 000 0.00
47.00000 0. 000 0. 00
0230 607-21300 *FENCE BARRI ER W TH METAL POSTS 9, 557. 000 0. 000
LF 0. 000 0. 00
1. 50000 0. 000 0. 00
0235 612-00001  *DELI NEATOR (TYPE I) 320. 000 0. 000
EACH 0. 000 0.00
12. 00000 0. 000 0. 00
0240 612-00002  *DELI NEATOR (TYPE I1) 120. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0245 612-00003  *DELI NEATOR (TYPE I11) 96. 000 0. 000
EACH 0. 000 0.00
19. 00000 0. 000 0. 00
0250 617-00018 18 | NCH CULVERT PI PE 37.000 0. 000
LF 0. 000 0. 00
87. 00000 0. 000 0. 00
0255 617-00048 48 | NCH CULVERT Pl PE 140. 000 0. 000
LF 0. 000 0.00
100. 00000 0. 000 0. 00
0260 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0. 000
LS 0.220 8, 360. 00
38, 000. 00000 0.220 8, 360. 00
0265 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0.500 137, 500. 00
275, 000. 00000 0. 500 137, 500. 00
0270 627-00001  *PAVEMENT MARKI NG PAI NT 1, 687. 200 0. 000
GAL 633. 660 24, 079. 08
38. 00000 633. 660 24,079. 08
0275 627-00005  *EPOXY PAVEMENT MARKI NG 432.000 0. 000
GAL 0. 000 0.00
63. 00000 0. 000 0. 00



CONTI D C13449 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 13449- Bl D ESTI MATE RUN 06/ 06/ 2002
PRQJECT: | M 0252- 346 ESTI MATE NO 0001 15: 16: 27
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-00007 *TRAFFI C CONTROL | NSPECTI ON 81. 000 0. 000
DAY 12. 000 624. 00
52. 00000 12. 000 624. 00
0285 630-00012 *TRAFFI C CONTRCL MANAGEMENT 124. 000 0. 000
DAY 22.000 9, 680. 00
440. 00000 22.000 9, 680. 00
0290 630-80002 *FLASHI NG BEACON ( SOLAR) 6. 000 0. 000
EACH 3. 000 1, 500. 00
500. 00000 3. 000 1, 500. 00
0295 630-80341 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 9. 000 0. 000
EACH 1.500 63. 00
42.00000 1.500 63. 00
0300 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 50. 000 0. 000
EACH 23. 000 1,932.00
84. 00000 23. 000 1,932.00
0305 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 37.000 0. 000
EACH 18. 000 1, 692. 00
94. 00000 18. 000 1, 692. 00
0310 630-80355 *PORTABLE MESSAGE S| GN PANEL 2.000 0. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 1.000 5, 000. 00
0315 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 4.000 0. 000
TYPE
) EACH 2.000 1, 050. 00
525. 00000 2.000 1, 050. 00
0320 630-80360 *DRUM CHANNELI ZI NG DEVI CE 300. 000 0. 000
EACH 90. 000 3, 780. 00
42.00000 90. 000 3, 780. 00
0325 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 20. 000 0. 000
EACH 10. 000 520. 00
52. 00000 10. 000 520. 00
0330 630-80370 CONCRETE BARRI ER ( TEMPORARY) 400. 000 0. 000
LF 0. 000 0. 00

24.00000 0. 000 0. 00



CONTI D: C13449 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13449- Bl D ESTI MATE RUN 06/ 06/ 2002
PRQJECT: | M 0252- 346 ESTI MATE NO 0001 15: 16: 27

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630-80380 *TRAFFI C CONE 450. 000 0. 000
EACH 225. 000 1, 125. 00
5. 00000 225. 000 1, 125. 00
0340 630-85006  *| MPACT ATTENUATOR ( SAND FI LLED PLASTI C BARREL) 2. 000 0. 000
( TEMPORARY)
EACH 0. 000 0.00
2, 900. 00000 0. 000 0.00
0345 700-70010 F/ A M NOR CONTRACT REVI S| ONS 50, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0350 700-70020 F/ A ON-THE-JOB TRAI NEE 200. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0355 700-70022 F/ A QT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0360 700-70025 F/ A QUALITY | NCENTI VE PAYMENT ( ASPHALT) ( SMOOTHNESS) 14, 192. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0365 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0370 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0500 900- 00006  ADDED | TEM (DOLLAR)/ WORKI NG TI NE VI OLATI ON -2, 250. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0505 900- 00006 ADDED | TEM (DOLLAR)/ QUALITY OF WORK, DI SI NCENTI VE 1. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0510 900- 00006  ADDED | TEM (DOLLAR)/ LANE RENTAL FEE - 66, 462. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13449 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13449-BI D ESTI MATE RUN 06/ 06/ 2002
PRQJECT: | M 0252- 346 ESTI MATE NO 0001 15: 16: 27

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0600 202-00246  *REMOVAL OF ASPHALT MAT (PLANING) (SPECI AL) 1, 400. 000 . 000
5% . 000 0.00
2. 48000 . 000 0. 00
0610 420-00300  GEOTEXTI LE ( REI NFORCEMENT) 304. 000 . 000
sy . 000 0. 00
2. 00000 . 000 0. 00
0615 603-01245 24 IN RCP (CIP) 24. 000 . 000
LF . 000 0.00
72. 50000 . 000 0. 00
0620 603-01365 36 IN RCP (CIP) 26. 000 . 000
LF . 000 0. 00
117. 50000 . 000 0. 00
0625 203-01560  SCRAPI NG 84. 000 . 000
HOUR . 000 0.00
115. 00000 . 000 0. 00
0630 216-00041 SO L RETEN BLANKET (S/C) 6, 762. 500 . 000
sy . 000 0. 00
1. 96000 . 000 0. 00
0635 900- 00006  ADDED | TEM (DOLLAR)/ BRI DGE DECK REPAI RS 8,517. 000 . 000
DOL . 000 0.00
1. 00000 . 000 0. 00
CAT 0200  CURRENT AMT $ 3,356,536.84%  652,454.33$ 652, 454. 33
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0380 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 . 000
EACH . 000 8, 500. 00
8, 500. 00000 . 000 8, 500. 00
0385 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 . 000
EACH . 000 6, 800. 00
6, 800. 00000 . 000 6, 800. 00
0390 620-00020  SANI TARY FACI LI TY 1. 000 . 000
EACH . 000 1, 900. 00
1, 900. 00000 . 000 1, 900. 00
CAT 0400  CURRENT AMT $ 17, 200. 00 $ 17,200.00 $ 17, 200. 00
PROQJIECT TOTAL CURRENT AMI $ 3,373,736.84$%  669,654.33$% 669, 654. 33




